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PURGEWATER PROJECT MEETING
825 Jadwin/Room 244B/Richland

Hanford, Washington
June 19, 2003

11:00 a.m. to 11:15 a.m.

Agenda

I.	 Approval of May 22, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-
RL/FH)

II.	 Operational Status

III.	 Project Specific Issues
A. Milestone M-20-21-TOI Status
B. Interface Issues
C. Strategy Document Status

IV.	 General Discussions
A. Update on Signature Authority related to TPA driven actions

V.	 Status of Actions

VI.	 New Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/244B/Richland

Hanford, Washington

June 19, 2003

I.	 Approval of the May 22, 2003 PURGEWATER Project Meeting Minutes Ecology/DOE-
RL/FH)

II.	 Operational Status (John Winterhalder FH)
• Total volume of PW received at the PSTF in May = 14, 975 gallons.

III.	 Project Specific Issues
A. Milestone M-20-21-TOI Status

1. Ellen Mattlin (RL) reported that the final document has not been signed off and is
still in draft form. Ms. Mattlin will start the change request thru RL concurrence.
Fred Jamison (Ecology) will contact Laura Ruud (Ecology) to see is she has any
comments.

B. Interface Issues
1. The high-technetium well was pumped and the liquid is being prepped for receipt

at ETF. Design work is in progress.
C. Strategy Document Status

1. The Strategy document is still waiting for concurrence and will need to be
completed before finalizing the Closure Plan for the Modutanks. Fred Jamison
(Ecology) presented a short history of the Purgewater Strategy and offered an
alternate pathway. Ecology legal will need to review.

IV.	 General Discussions
A. Update on Signature Authority related to TPA driven actions

1. The new disclaimer for the meeting minutes approval sheet was discussed and
accepted.

V.	 Status of Actions
A. No action items to report,

VI.	 New Action Items
A. No new action items.

VII. Next Project Managers Meeting
A. The next Project Managers meeting is scheduled for July 24, 2003



Status on Purgewater Strategy
Fred Jamison

Waste Management Project Manager
June 19, 2003

During the Purgewater Project Manager Meeting Held August 29, 2002 at the Kennewick
Ecology Office, four closure schedule items in Ecology's Voluntary Compliance Letter
dated August 2, 2002 were discussed.

Under Item #1, there were four items that need to be accomplished before the last
shipment date of purgewater into the 600 Area Purgewater Storage and Treatment Facility
(PSTF) can be established:

• Revise the Purgewater strategy "Strategy for Handling and Disposing of
Purgewater at the Hanford Site, Washington, July 1990.

• Revise the Investigative Derived Waste (IDW) strategy
• Ecology approval of a delay in closure request
• Operational issues to address solids and unloading at the 200 Area Effluent

Treatment Facility (ETF)

Ecology is in the process of revising the "Strategy for Handling and Disposing of
Purgewater at the Hanford Site, Washington, July 1990" (Purgewater Strategy). The
revised Purgewater Strategy specifies: "Purgewater containing constituents in excess of
the collection criteria ....... will be collected for management at ETF or stored in the 600
Area Purgewater Storage and Treatment Unit east of the 200 East Area. Availability of
the 600 Area Purgewater Storage and Treatment unit will be phased out after the closure
decision for this RCRA Treatment, Storage, and Disposal (TSD) unit is made in FY
2003."

The language cited from the revised purgewater strategy was verbally agreed to by the
Tri-Parties. The intent during the drafting of the revised purgewater strategy was for the
600 Area Purgewater Storage and Treatment unit to stop receipt of purgewater and begin
closure activities.

Language in the 1990 Purgewater Strategy, which is currently in effect, requires
"Purgewater containing constituents in excess of the collection criteria will be collected
and stored in ModuTanks located in the 600 area immediately east of the 200 east area."

Recommendation: Given these inconstancies in the existing requirements for the
management of purgewater, and the time frame for closure decision for the 600 Area
Purgewater Storage and Treatment unit, Ecology is recommending a closure plan be
drafted with closure activities linked to issuance of the draft Purgewater Strategy for Tri-
Party Agency review.
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